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Document Tracking Sheet

August 2020
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EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
T IRPM: Leo Larson 04/29/20 | v} 06/15/20 |w |v v |¥ TBD 07/30/20 v § 09/03/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
2 RPM: Sean-Ryan McCray 08/18/20 10/05/20 TBD 11/10/20 12/14/20 FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
1 RPM: Sean-Ryan McCray 09/25/20 11/10/20 TBD 12/09/20 01/13/21 FFA Document
PM: Brett Womack, Gilbane
JRACR - IR24
2 IRPM: Liz Roddy 08/31/20 10/16/20 TBD 12/01/20 01/04/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
ﬁ!adiological Rework Work Plan
T RPM: Sean-Ryan McCray 11/06/20 12/22/20 TBD C1/20/21 02/24/21 FFA Document
PM: Brett Womack, Gilbane
FRAWP Phase Ill - RU-C1, C2, C4, and C5
2 IRPM: Sharon Ohannessian 05/11/20 | v § 07/27/20 | v |v |v|¥ TBD 10/19/20 11/20/20 FFA Document
PM: Frank VanAistine, Gilbane
3 IRPM: Sharon Ohannessian 06/25/20 |« § 09/14/20 TBD 10/30/20 12/01/20 FFA Document
P Mitra Fattahipour, ECC |
Parcel D-1
TRACR - Fhase Il Durable Gover
T RPM: Leslie Howard 04/10/19 | w § 07/27/20 | v |v ¥ |~ TBD 09/04/20 10/14/20 FFA Document
PM: Lisa Bercik, Aptim
{Revised LUC RD FFA Document; Hold
2 [RPM: Dennis Rourke 06/30/20 |~ HOLD TBD 10/02/20 11/03/20 requested by EPA on
7/2/20
FFA Document; EPA
3 [RPM: Dennis Rourke 06/10/20 |« § 08/26/20 TBD 09724720 10/27/20 requested extension on
|PM: innovex-ERRG | 7/14/20
Parcel E
ﬁadiological Rework Work Plan
RFM: Sean-Ryan McCray 10/15/20 11/30/20 TBD 12/29/20 02/02/21 FFA Document
PM: Martt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Plan
2 YR Sean-Ryan MoCray 11716720 12/31/20 TBD 02/15/21 03/22/21 FFA Document
PM: TBD
Parcel E-2
1 N 12/17/19 | v § 03/06/20 | v | v |v TBD 06/10/20 v § 08/10/20 FFA Document
RPM: Leslie Howard
FM: Nals Johnson, Apfim
Parcel F
TRecord of Decision
1 RPM: Sharon Ohannessian 08/13/18 v § 12/10/18 | v | e |v |v]§ 03/05/19 |« 03/25/19 v i 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 [RPM: Sean-Ryan McCray 08/20/20 10/05/20 TBD 11/719/20 12/22/20 FFA Document
PM: Lisa Bercik, Aptim
3 [RPM: Sean-Ryan McCray 06/05/20 |~ § 08/20/20 TBD 10/02/20 11/04/20 FFA Document
fPm: Lisa Bercik, Aptim {
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD 09/04/2C 10/06/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred to other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan

FS = Feasibility study
TBD = To Be Determined

FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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